








|:| Intermediate Drainage
- Potential Influencing

NORTH HARBOR

CEAN VIEW



















Hold CEQA Scoping
Meeti

Develop Draft
Amendment and
Draft Staff Repo

Obtain Scientific Peer
Revi

Revise Amendment

Notice of Hearing

Hearing







Chlordane










Tentative Tasks and Schedule for DAB Sediment TRMOL

Ociober 8, 2012
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1 |dentify stakeholders and conduct stakeholder meeiings il

2 Update project website il

3 Develop CEQA document [SED) il il il il

4  |Conduct public workshop & CEQA Scoping mesting il

] Review Draft Tech Report and provide comments v

IEi Develop Staff Report v v ¥

Combined public notice for comment and public hearing

7|45 days) v | v
] Response o public comments il
I!EI Fevice Staff Report il

10 JPublic notice for Board meeting (20 days) il

11 _|Prepare meeting agenda il

12 |Prepare Board presentation slides il

13 JAttend June 2013 Board meeting v

14 |Prepare Adminisirative Records +
15 |Prepare 5B approval package el
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